

Roll out Schedule for Stage I and II (COS Office)

SN	RLY/PU	From	To	Duration
1	NR	14-Jul-08	18-Jul-08	5 days
2	RCF/TKJ	14-Jul-08	18-Jul-08	5 days
3	CR	21-Jul-08	25-Jul-08	5 days
4	SCR	21-Jul-08	25-Jul-08	5 days
5	NCR	21-Jul-08	25-Jul-08	5 days
6	WR	21-Jul-08	25-Jul-08	5 days
7	RCF/KXH	4-Aug-08	8-Aug-08	5 days
8	DMW	4-Aug-08	8-Aug-08	5 days
9	ICF	4-Aug-08	8-Aug-08	5 days
10	SR	4-Aug-08	8-Aug-08	5 days
11	DLW	18-Aug-08	22-Aug-08	5 days
12	RWF	18-Aug-08	22-Aug-08	5 days
13	SECR	18-Aug-08	22-Aug-08	5 days
14	WCR	18-Aug-08	22-Aug-08	5 days

Roll out Schedule for Stage I and II (PCE Office)

SN	RLY/PU	From	To	Duration
1	NR	21-Jul-08	22-Jul-08	2 days
2	CR	28-Jul-08	29-Jul-08	2 days
3	SCR	28-Jul-08	29-Jul-08	2 days
4	NCR	28-Jul-08	29-Jul-08	2 days
5	WR	28-Jul-08	29-Jul-08	2 days
6	SR	11-Aug-08	12-Aug-08	2 days
7	SECR	25-Aug-08	26-Aug-08	2 days
8	WCR	25-Aug-08	26-Aug-08	2 days

Postponed